Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2.57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 009 Const Calendar Day 820 Date: 12-Mar-200 Thursday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
Attended the weekly scheduling meeting. =
After MCM drove the five steel shells at bent E19AR and did the dynamic monitoring, the PDA report show
the pile at 300 K capacity, and we need 1600 K. The blow/ft at tip was 6/ft. | emailed the date to Mike
Kapska from Earth Mechanics the information to evaluate.
| attended Amer's weekly staff meetings.
Had an elaborate discussion about re-tapping the pile, extending the piles at E19AR. Amer thinks there is
no need to splice the steel shell based on previous experience and after discussing it with Brian Maroney.
Called John McEwen and Greg Allen to discuss Bent E19AR pile. John said he will let me know in the
morning if they have additional steel shells of the same size to splice to the piles at E19AR. | requested
that they re-tap the pile and do a PDA.
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